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Utah State Capitol Complex

Room W125
Salt Lake City, Utah
9:00am
(Action) 1. Approval of Minutes of March 14, 2007..........cooueaiiiiiiiiiiiieeee e Tab 1
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- University of Utah
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(Information) 6. Administrative Reports for DFCM ... Tab 6

Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities Act,
individuals needing special accommodations (including auxiliary communicative aids and services) during this meeting should
notify Shannon Elliott 538-3261 (TDD 538-3260) at least three days prior to the meeting.
This information and all other Utah State Building Board information
is available on DFCM web site at http://buildingboard.utah.gov




Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: April 11, 2007
Subject: Approval of Minutes of March 14, 2007

Attached for your review and approval are the meeting minutes of the Utah State Building Board
meeting held on March 14, 2007.

FKS:SLE

Attachment



Utah State Building Board

MEETING

March 14, 2007

MINUTES

Utah State Building Board Members in attendance:
Larry Jardine, Chair

Kerry Casaday, Vice Chair

Steve Bankhead

Cyndi Gilbert

Mel Sowerby

Manuel Torres

John Nixon, Ex-Officio

DECM and Guests in attendance:

F. Keith Stepan Division of Facilities Construction & Management
Robert Franson Division of Facilities Construction & Management
Kent Beers Division of Facilities Construction & Management
Curtis Clark Division of Facilities Construction & Management
Shannon Elliott Division of Facilities Construction & Management
Dana Edwards Division of Facilities Construction & Management
John Harrington Division of Facilities Construction & Management
Bruce Whittington Division of Facilities Construction & Management
Marvin Dodge Department of Administrative Services

Kimberlee Willette Department of Administrative Services

Gordon Bissegger Courts

Rich Amon Governor’s Office of Planning and Budget

Kim Wixon Department of Health

Dan Clark Utah State Parks and Recreation

Kirt Michaelis Utah College of Applied Technology

Mark Spencer Utah System of Higher Education

David Tanner Southern Utah University

Randall Funk University of Utah

Darrell Hart Utah State University

Allyson Olsen Utah State University

Jill Capanna CO Architects

Peter Stazicka CO Architects

Sonya Dinsdale Dunn Associates

Emily Stauffer GSBS Architects

Eric Tholen Harris and Associates/AlA
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Tony Lords Henriksen Buter
Barbara Bruno Herman Miller
Stacy Meyer HFS Architects
Heather King Spectrum Engineers
RoLynne Hendricks VCBO Architecture

On Wednesday, March 14, 2007, the Utah State Building Board held a regularly scheduled
meeting in the Board of Regents Boardroom, Salt Lake City, Utah. Chair Larry Jardine
called the meeting to order at 9:00am.

a APPROVAL OF MINUTES OF JANUARY 31, 2007 ......ccceeiiieiiiiiiinee e

Chair Jardine sought a motion on the Utah State Building Board meeting minutes of
January 31, 2007. Mel Sowerby requested the minutes be changed to reflect he was in
attendance.

MOTION: Mel Sowerby moved to approve the meeting minutes of January 31,
2007, with the addition of his name to the attendees. The motion was
seconded by Cyndi Gilbert and passed unanimously.

a PRESENTATION OF 2007 LEGISLATIVE REPORT OF ITEMS RELATING TO
UTAH STATE BUILDING BOARD AND DFCM .....coiiiiiiiiiiiiii e

Capital Development and Capital Improvement projects greatly benefited during this year’s
legislative session thanks to the efforts of the Governor’s Office of Planning and Budget
and the Legislature and its’ staff who helped acquire the requests. The Capital Facilities
and Government Operations Subcommittee unanimously adopted the Building Board’s
priority list and $188 million was received for Capital Development projects and $73 million
was received for Capital Improvement projects. Capital Improvement projects were funded
at 1.1% at the value of state owned buildings. DFCM is in the process of finalizing the
recommendations for capital improvement funding and will present it to the Board at the
April meeting.

During the session, a few issues arose that will need to be addressed through the priority
process. Commissioner Richard Kendall, Utah System of Higher Education, requested that
the Building Board review UCAT'’s projects more in depth. Statute requires the Building
Board to provide a finding based on an evaluation of each project on the basis of need, and
areview of available space in a higher education or high school facility before approving an
expanded square footage facility for UCAT. In the future, the Board will need to make a
formal finding certifying they have reviewed all aspects of facility space. The Building
Board will also need to establish more information on the Other Fund projects to identify
donation and revenue bond projects.

Kent Beers distributed to Legislative Approved Capital Budget prepared by Steve Allred,
Legislative Fiscal Analyst’s Office. The following projects were approved for funding during
the 2007 Legislative Session.
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Capital Improvements $73,059,900
CPB State Capitol Renovation/Parking $50,000,000
Peace Officers Memorial $500,000
Health Lab Module 1 $30,852,000
WSU Classrm/Chiller PInt Design $22,950,000
DPS/DMV Joint Bldg S SL County $5,342,000
DATC Tech/Manuf Bldg $14,240,000
Snow Library/Classroom Bldg $17,651,000
Courts St. George Courthouse $29,000,000
DPS/UDC/SLCC Train Ctr Design $1,277,400
USU Ag Building Planning $2,500,000
UU Nursing Bldg Renov/Expans $13,500,000
MATC N Utah Co Bldg Planning $1,000,000

The Legislature also approved the following state funded acquisitions.

CEU Dorms Payoff $3,000,000
DSC Aux Bldgs Rev Bond Payoff $4,200,000
Heber Wells Bldg Parking Replace $1,500,000
USU Uintah Basin Bond Payoff $400,000
Capitol Bldg Wireless Tech $342,000
The following other funded projects were approved.
DABC Three Liquor Stores $5,662,000
UCI Production Warehouse $1,476,000
UU Student Life Center $42,500,000
SUU Dormitories $17,500,000
POST Building Improvements $551,000
SWATC Land Purchase $2,282,000
UDOT Panguitch Maintenance Shed $2,000,000
SLCC Facilities/Parking Building $2,500,000
WSU Lifelong Learning Building $3,000,000

DHS Building Sale

($11,000,000)

DHS Bldg Rev Bond Payoff $4,500,000
USDB Bldg Purchase/Improve $6,500,000
USU Tooele County Bldg $1,200,000
SEATC/CEU/LDS Property Exch $0
MATC/UTA/Lehi City Prop Exch $0

Kent Beers provided explanation of the situation for the School for the Deaf and Blind. Due
to the limited funding, there was not adequate funding to obtain a new facility for them.
During the session, DFCM was approached by a buyer who was interested in purchasing
the Human Services building. Selling the building would provide DFCM approximately
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$6,500,000 after paying off the bonds on the building. This would allow DFCM to purchase
the BYU Education Center at 3770 South Highland Drive. It is an extremely well built
building, which has been maintained and is in immaculate condition, and is already set up
as a classroom teaching facility. DFCM estimates that there is at least another 30-40 years
of life in the building without any major renovations. The 70,000sf building does not meet
every need requested by the Deaf and Blind School, but they all felt it was a good
opportunity. Between the sale and the purchase, there is $500,000 available which will be
used to make some code changes and meet some requirements of the deaf.

Kent Beers reviewed the bills passed during the Legislative session. House Bill 216,
sponsored by Representative Buxton, essentially raised the limit of capital improvement
funding from $1.5 million to $2.5 million for renovation, repair and upgrades of existing state
owned facilities. It also increases DFCM'’s ability to add new space to existing facilities
from a cap of $250,000 to a new cap of $500,000. This provides DFCM the ability to trade
property when an existing facility is demolished and deemed unusabile if it is of benefit to
the state, a surrounding municipality, or private sector member. The words “if the facility is
demolished or otherwise removed from state use” have now been added to the statute.

Another significant change pertains to projects that are under $100,000. State agencies
have always had the ability to manage those projects if they are funded with their own
money. This change clarifies that a state entity may exercise direct supervision over the
design and construction of all new facilities, and all alterations, improvements and repairs to
existing facilities if the total project construction cost, regardless of funding source, is
$100,000 or less. The state entity must also ensure compliance with the division forms and
contracts, and the division’s design, construction, alteration, repair improvements and code
inspection standards. The agencies will now be able to supervise the construction of those
projects; however, they are going to have to use DFCM forms, contracts, comply with
DFCM inspection process, and meet DFCM's Design and Construction Standards.

The bill also raises the limit on leases that have to be reported to the Legislature from $1
million to $5 million. This will enable DFCM’s Real Estate staff to have a more
unconstrained ability to enter into leases that really are more in line with the market
conditions that really exist.

Keith Stepan stated the new limits are necessary due to today’s expanding economy and
the inflation in the construction industry. DFCM is grateful to Representative Buxton for
sponsoring the legislation.

Alan Bachman discussed the Open and Public Meeting Act noting that some housekeeping
changes occurred. Of significant note is the creation of a state website for public notices,
which may not be created for at least a year, and emphasizes the need to record the
meeting and documentation of the vote. Another change to the Act allows a member of the
public to address items not on the agenda with the public body, but the public body cannot
act on the item.
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Keith Stepan stated the energy group requested $1.5 million for energy projects for this
coming year, which was a priority for DAS and Kim Hood. The Governor’s
recommendation was $1 million. Coupled with what DFCM’s Energy Group current has for
this year’s budget at around $800,000, they will have about $2.3 million in projects that will
be coming up this year for energy management. The Internal Service Fund also approved
additional staffing if needed as DFCM addresses the potential maintenance efforts at the
College of Eastern Utah and the Development Center.

Cyndi Gilbert asked if the Building Board’s process was deemed beneficial by the
legislature, or if adequate money was available to fund a majority of the requests.
Representative Buxton felt the process had been established and was closely followed.
This allowed projects that had been on the list for several years to move ahead. He
appreciated DFCM'’s and the Building Board’s efforts because it helped him convey to the
Committee the reasoning of the Board.

a APPROVAL OF OTHER FUNDED PROJECTS SUBMITTED DIRECTLY TO THE
2007 LEGISLATURE WITHOUT BUILDING BOARD FORMAL APPROVAL ......

DFCM recommended the Building Board approve the two Other Fund projects presented to
and approved by the Capital Facilities and Government Operations Subcommittee. The
projects were discussed at the Building Board meeting on January 31, 2007, but did not
receive action as they were not formally presented as part of the agenda.

Last year the Building Board approved the purchase of 23 acres for $4.5 million at
Thanksgiving Point for a new campus site for Mountainland Applied Technology Center
(MATC). As part of the purchase agreement, an additional 17 acres were offered as a
future option at the same discounted price expiring in four years. Recently Lehi City and
UTA officials have approached MATC to negotiate a purchase agreement for approximately
10-12 acres of the land held by MATC in the optioned acres for a commuter rail station. Of
the 17 acres on the option, MATC would retain five additional acres to their 23 acres and
the 10-12 acres would go to the rail station. With the discounted price and UTA paying the
full price, no additional money from the state would be needed. DFCM received legislative
approval to enter into negations.

MOTION:  Steve Bankhead moved to approve the land transaction through other
funds. The motion was seconded by Kerry Casaday and passed
unanimously.

At Southern Utah University, President Michael Benson previously noted that the newly
completed Eccles Living and Learning Center has had an important positive impact on the
Student Housing needs as well as what might be called a negative impact. Students have
been so pleased with the facilities that it is fully occupied and a waiting list has developed.
However, the obvious contrast between the new facility and the old remaining facilities at
Juniper Hall and Manzanita Court has made it difficult to locate students in the dilapidated
facilities built in the 1960s. They are no longer viable dorms because of their unreliable
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heating and electrical systems, and their group study accommodations. These buildings
would be demolished as part of phase Il of the housing, and new buildings would be built.

President Benson proposed to the Legislature that he be granted bonding authority for
$17.5 million. SUU would add $3 million in donations and start the project for new housing.
Legislative approval was previously received, but Building Board approval was requested
as well.

MOTION:  Cyndi Gilbert moved approval of the bonding authority for Southern
Utah University. The motion was seconded by Steve Bankhead and
passed unanimously.

a AMENDMENTS TO RULE R23-19 AND R23-20........ccoiiiiiiiiiiiiiiiieeeeeeeee

Alan Bachman introduced Bruce Whittington, DFCM Assistant Director over Facilities
Management, who oversees several facilities applicable to the Facility Use Rule. The
amendments were developed while the Capitol Preservation Board also developed a
Facility Use Rules for Capitol Hill which also had a significant free speech component to
their rule, and was very controversial and took some significant public hearing time. Late
last year the Capitol Preservation Board was able to adopt and enforce a new rule, not only
a facility use rule, but for free speech as well. DFCM worked to mimic the Capitol
Preservation Board’s rule and took basic universal provisions that could be applicable to all
of the facilities and then gave leeway to managing agencies if there are different facilities to
embellish those rules. Mr. Bachman asked the Building Board to authorize DFCM to file
the publication with Administrative Rules to allow for a public comment period. DFCM will
return to the Board for final adoption after the public comment period.

Bruce Whittington stated Rule R23-19 has been on the books for many years. Initially it
was written primarily around the Capitol Hill facilities, but is not applicable to other facilities
across the state. The amendments clarified confusing language and excluded certain
entities such as higher education, and the legislative and judicial branch. R23-20 is a new
addition and that covers the free speech.

MOTION: Mel Sowerby moved to approve the publication of the rules. The
motion was seconded by Cyndi Gilbert and passed unanimously.

d RECOMMENDATION TO NAME THE NEW TOOELE COURTHOUSE................
DFCM recommended that the Building Board approve the Utah State Courts Judicial
Council’s proposed name for the recently completed Tooele Courts Building.

Gordon Bissegger, Courts, stated the proposal to name the courthouse the Gordon R. Hall
Courthouse originally came from Tooele County who owns 30% of the building. Gordon R.
Hall was a district judge in Tooele and earlier he was also a county attorney. Subsequently
he was appointed to the Supreme Court bench and became the Chief Justice of the
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Supreme Court. Under his leadership, a great deal of the changes and organizational
improvements made to the court system took place, including full state funding of the
District Court and establishment of the Judicial Council as a policy making body. Per R23-
10, the Building Board may grant approval to name the Gordon R. Hall Courthouse.

MOTION:  Cyndi Gilberty moved approval of the naming of the Tooele Courthouse
as the “Gordon R. Hall Courthouse”. The motion was seconded by Mel
Sowerby and passed unanimously.

a ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE
UNIVERSITY oo

Randall Funk, University of Utah, provided the administrative report for January 12 to
February 23, 2007. There were six design agreements, three programming agreements
and one study agreement awarded for the period. Four remodeling contracts were also
awarded.

Mr. Funk mentioned that the University has more than 300 projects and more than $1
billion of projects that will occur in the next four or five years.

MOTION:  Steve Bankhead moved to accept the administrative report of the
University of Utah. The motion was seconded by Manuel Torres and
passed unanimously.

Darrell Hart, Utah State University, provided the administrative report for January 10 to
February 21, 2007. There were three professional contracts and one construction contract
awarded for the period. The current delegated project list reported that of USU’s 68
projects, five are complete, 12 are substantially complete, 25 in construction, 16 in the
design/study phase and nine are pending.

MOTION: Manuel Torres moved to approve the administrative report for Utah
State University. The motion was seconded by Cyndi Gilbert and
passed unanimously.

a ADMINISTRATIVE REPORTS FOR DFCM .....ccciiiiiiiiiiiiiiee et
Kent Beers provided the administrative report for DFCM for the period of January 9 to
February 20, 2007. There were 22 architect/engineering agreements awarded and 12
construction contracts awarded for the period. Project reserve funds were used for the
SUU Electronic Learning Center Remodel, USDC Old School Building Demolition, and
West Jordan Courts Facility Courtroom #33 Build-out.

Keith Stepan stated there is some concern about the dwindling contingency and project
reserve due to inflationary costs in construction. This year DFCM offered the Legislature
$1.5 million to $2 million of the reserves to be reallocated to pay for the Southwest ATC
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additional property in Cedar City. DFCM is being very cautious about future distribution of
funds in anticipation of the continuing trend.

a ADJOURNMENT ...t e s

MOTION:  Mel Sowerby moved to adjourn at 10:03am. The motion was seconded
by Manuel Torres and passed unanimously.
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MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: April 11, 2007
Subject: Allocation of FY2008 Capital Improvement Funds

Recommendation

Attached are DFCM’s recommendations for the allocation of the FY 2008 Capital Improvement
funds. DFCM has reviewed each project requested by state agencies and institutions of higher
education and determined the highest priority needs across the state. DFCM suggests that an
opportunity be provided for agencies and institutions to comment on the proposed allocations.
At the conclusion of the discussion, the Board should take action to approve the allocation of
capital improvement funds.

Background
DFCM’s recommendations for the allocation of capital improvement funds were developed

under the process approved by the Board. The total cost of all requests received this year totaled
over $160 million. Funding from the Legislature totaled $73 million. Narrowing the list of
projects to identify the highest priority needs represents an enormous undertaking by DFCM
staff. In developing its recommendations, DFCM placed the greatest priority on issues raised in
facility condition assessments and on critical repairs to HVAC, structural, electrical, and
infrastructure. Repairs and upgrades addressing life safety issues were given the highest priority.

Several documents are attached to explain and support DFCM’s recommendations. The first
document entitled Summary of Replacement Costs of Facilities vs Share of FY 2008 Capital
Improvement Funding shows how the recommended funding is allocated among state agencies
and institutions of higher education compared to the share of the facility replacement cost that
each classification generates. The second document entitled Summary of Capital Improvement
Funding FY 2004 — FY 2008 provides a five-year overview of the allocation of capital
improvement funding to each agency and institution. The third document entitled FY 2008
Capital Improvement Projects shows DFCM’s recommendations for this year’s allocation of
improvement funds. The amount in the request column reflects the original request for the
project. The next column shows the amount recommended by DFCM for the project.

At the Board meeting DFCM will hand out a document entitled FY 2007 Capital Improvement
Project Status Report. This performance report documents the percentage of projects completed
or under construction that were approved by the Board last year. This report measures DFCM’s
annual performance in completing the projects within the year.

FKS:KDB:sle
Attachments



Division of Facilities Construction and Management
Summary of Replacement Costs of Facilities Versus

Share of FY 2008 Capital Improvement Funding

Percent Percent
FY 2008 FY 2008 Replacement

Agency/Institution Funding Funding Cost
Total Higher Education $ 40,753,100 60% 60%
Total State Agencies $ 26,659,474 40% 40%
Subtotal $ 67,412,574 100% 100%
Statewide Funding Issues $ 5,647,326

Grand Total $ 73,059,900




Summary of Capital Improvement Funding FY2004 - FY2008

Agency FY2004 % FY2005 % FY2006 % FY2007 % FY2008 % Total %
Higher Education

College of Eastern Utah $ 1,081,000 3% $ 1,075800 3% $ 1,743900 3% $ 1,024,600 2% $ 974,300 1% $ 5,899,600 2%
Dixie College $ 1145500 3% $ 1,242,000 3% $ 1,427,800 3% $ 1,290,100 2% $ 1,779,600 3% $ 6,885,000 3%
Salt Lake Community College  $ 1,731,300 4% $ 1,770,200 4% $ 2,460,600 5% $ 3,588,900 6% $ 3,848,000 6% $ 13,399,000 5%
Snow College $ 975500 3% $ 1,100,000 3% $ 1,945000 4% $ 1,847,500 3% $ 1,793,300 3% $ 7,661,300 3%
Southern Utah University $ 1,649,100 4% $ 2,757,500 7% $ 1,857,800 4% $ 2,525,100 4% $ 2,510,400 4% $ 11,299,900 4%
University of Utah $ 6,722,300 17% $ 6,959,800 17% $ 9,406,000 18% $11,638,800 19% $13,035,400 19% $ 47,762,300 18%
Utah State University $ 3,913,000 10% $ 4,146,000 10% $ 5,265,000 10% $ 6,432,800 11% $ 7,328,500 11% $ 27,085,300 10%
Utah Valley State College $ 2,021,600 5% $ 2,151,000 5% $ 2,787,600 5% $ 2,682,800 4% $ 3,279,000 5% $ 12,922,000 5%
Weber State University $ 2,801,000 7% $ 2,487,800 6% $ 3,394,200 7% $ 3,795,700 6% $ 4,152,800 6% $ 16,631,500 6%
UCAT $ 1,712,700 4% $ 883,700 2% $ 1,254500 2% $ 1,841,200 3% $ 2,051,800 3% $ 7,743,900 3%
Total Higher Education $23,753,000 61% $24,573,800 61% $31,542,400 61% $36,667,500 61% $40,753,100 60% $ 157,289,800 61%
State Agencies

Agriculture $ 407,000 1% $ 148300 0% $ 450,000 1% $ 146,600 0% $ - 0% $ 1,151,900 0%
Alcoholic Beverage Control $ 193400 0% $ 89,100 0% $ 434400 1% $ 383600 1% $ 346,100 1% $ 1,446,600 1%
Capitol Preservation Board $ 586,000 2% $ 806,700 2% $ 1,472,300 3% $ 1538500 3% $ 1694500 3% $ 6,098,000 2%
Community & Economic Dvlp.  $ - 0% $ 30,000 0% $ 125,000 0% $ 485600 1% $ 250,000 0% $ 890,600 0%
Corrections $ 2,472,900 6% $ 2,606,600 6% $ 3,693,723 7% $ 3,327,900 5% $ 4,041,800 6% $ 16,142,923 6%
Courts $ 1,019,000 3% $ 1,439,500 4% $ 1,875200 4% $ 2,120,000 3% $ 2,093,900 3% $ 8,547,600 3%
DFCM $ 601,400 2% $ 2,147,600 5% $ 1,990,400 4% $ 3,111,500 5% $ 4,510,100 7% $ 12,361,000 5%
Environmental Quality $ 498,200 1% $ - 0% $ 313600 1% $ 318000 1% $ - 0% $ 1,129,800 0%
Fairpark $ 700,000 2% $ 253600 1% $ 304,000 1% $ 515200 1% $ 607,400 1% $ 2,380,200 1%
Health $ 198,000 1% $ 724000 2% $ 466,300 1% $ 743,800 1% $ 250,100 0% $ 2,382,200 1%
Human Services $ 2,020,400 5% $ 2,143900 5% $ 2,600,800 5% $ 3,060,000 5% $ 3,067,200 5% $ 12,882,300 5%
National Guard $ 1,309,000 3% $ 583,100 1% $ 1,060,500 2% $ 1,503,800 2% $ 1,254,000 2% $ 5,710,400 2%
Natural Resources $ 2,445200 6% $ 2,637,300 6% $ 3,210,400 6% $ 3,415,000 6% $ 4,493,300 7% $ 16,201,200 6%
Public Ed/Rehab/Deaf & Blind $ 142,200 0% $ 99,300 0% $ 87,700 0% $ 188400 0% $ 600,000 1% $ 1,117,600 0%
Public Safety $ 1,202,000 3% $ 321,000 1% $ 382500 1% $ 119500 0% $ 667,400 1% $ 2,692,400 1%
Tax Commission $ - 0% $ 51,000 0% $ 86,000 0% $ 199200 0% $ 126500 0% $ 462,700 0%
Transportation $ 838500 2% $ 1,183,600 3% $ 1,072,000 2% $ 1,855,800 3% $ 1,760,400 3% $ 6,710,300 3%
Veterans Affairs $ 236,374 0% $ 236,374 0%
Workforces Services $ 538400 1% $ 774200 2% $ 545900 1% $ 909,900 2% $ 660,400 1% $ 3,428,800 1%
Total State Agencies $15,171,600 39% $16,038,800 39% $20,170,723 39% $23,932,300 39% $26,659,474 40% $ 101,972,897 39%
Subtotal $ 38,924,600 100% $40,612,600 100% $51,713,123 100% $60,599,800 100% $67,412,574 100% $ 259,262,697 100%
Statewide Funding $ 3,790,100 $ 3,444,300 $ 4,448,477 $ 4,993,500 $ 5,647,326 $ 22,323,703
Grand Total $42,714,700 $ 44,056,900 $56,161,600 $ 65,593,300 $ 73,059,900 $ 281,586,400




FY 2008 Capital Improvements

Approved by Utah State Building Board April 11, 2007

DFCM

Agency/Institution Request Recommend
College of Eastern Utah
San Juan Campus: New Maintenance Shop Building $ 250,000 $ 325,300
Remodel Space for Music Building Demolition/Replacement $ 500,000 $ 440,000
BDAC Building Air Handler Replacement $ 200,000 $ 209,000
Career Ctr Bldg: Upgrade Guardrails/Exit Doors/Handrails/Electrical $ 186,000 $ =
P & R Bldg: Upgrade Restroom ADA/Exterior/HVAC $ 193,000 $ =

$ 974,300
Dixie State College
Science Bld: Remodel Classrooms for Biology/Microbiology/Physiology $ 1,607,500 $ 1,600,000
Campus wide Traffic Study $ 20,000 $ 20,000
Roofing: Technology Building $ 160,000 $ 159,600
Hurst Field: Building Sealing and Dewatering System Upgrade $ 1,386,000 $ =
Paving: Springville Ampatheater Paving Repairs $ 150,000 $ =

$ 1,779,600
Salt Lake Community College
Replace Elevators and Controls at all Campuses $ 625000 $ 625,000
Redwood Campus: Utility Tunnel Expansion Phase 11 $ 1,875,000 $ 1,802,500
Redwood Campus: Boiler Replacement and Control Upgrades $ 971500 $ 839,700
Paving: Redwood Road Main Campus Slurry $ 80,000 $ 80,200
Roofing: Administration Building $ 225000 $ 311,500
Roofing: Library $ 200,000 $ 189,100
Carpet and Paint Upgrades At All Campus Locations $ 250,000 $ =
Miller Campus: Emergency Generator for Building 5-8 $ 112500 $ =

$ 3,848,000
Snow College
Fire Alarm System Upgrade Ephram and Richfield Campus $ 695000 $ 750,000
Trades Building: Upgrade Classroom Flooring $ 225000 $ 177,000
Washburn Building Exterior Doors and Air Compressor $ 100,000 $ 144,800
Paving: Snow South Overlay/Repair for Shop Parking Lot $ 100,000 $ 82,500
Paving: West Campus Parking Lot $ 125000 $ 350,000
Roofing: High Tech Building $ 300,000 $ 289,000
Concrete Replacement at Ephram and Richfield Campus $ 100,000 $ =
Paving: Main Campus Parking Paving Repair $ 75,000 $ =

$ 1,793,300




DFCM

Agency/Institution Request Recommend
Southern Utah University
Student Center Chiller Replacement $ 418,200 $ 418,200
Heat Plant Fuel Tanks and Emergency Generator Phase 11 $ 208,200 $ 208,200
Swimming Pool Replaster $ 250,000 $ 250,000
Campus Fire Systems $ 200,000 $ 218,800
Teacher Education Building: Fire Lane and Water Line $ 175,000 $ 175,000
Campus Master Plan $ 62,500 $ 62,500
Campus Utility Master Plan $ 125,000 $ 125,000
ADA Accessibility Issues $ 219,000 $ 219,000
Library/Centrum/Eng Tech Concrete Settlement and Water Damage $ 375,000 $ 375,000
Paving: Multipurpose/Library Parking Paving Improvements $ 125000 $ 125,000
Roofing: Harris 2 & 3 $ 150,000 $ 139,000
Roofing: Mountain Center $ 75,000 $ 150,200
Roofing: Randal Jones Theater $ 50,000 $ 44,500
Entrance Door Replacement & Electronic Access Control 3 125,000 $ -
Harris Center Building Renovation $ 312,500 $ =
$ 2,510,400
University of Utah
MEB Fume Hood & Hazardous Gas System Upgrade $ 1,300,000 $ 2,239,600
Park Bldg Exterior Restoration - PH Il $ 800,000 $ 333,000
Security System Upgrade $ 400,000 $ 400,000
Upper Campus Heating System Upgrade $ 1,200,000 $ 1,609,600
MEB HVAC Make Up Air Upgrade $ 1,100,000 $ 353,000
Regulated Waste Facility Floor and Electrical Repairs $ 200,000 $ 165,000
East Campus HVAC System Upgrades $ 500,000 $ 500,000
HTW Lines Replacement $ 1,500,000 $ 1,496,000
Campus Landscape Irrigation Central Control System $ 900,000 $ 1,184,000
General Asbestos Abatement - Campus wide $ 50,000 $ 50,000
HEDCO Fume Hood Upgrades PH 11 $ 1,700,000 $ 1,332,200
Campus Central Monitoring & Control System Upgrade - PH 11 $ 400,000 $ 349,000
Student Services Fire Alarm Replacement $ 150,000 $ 150,000
Drought Tolerant Landscaping & Water Conservation Upgrades $ 300,000 $ 200,000
Law Library - Replace Chiller $ 410,000 $ 128,000
Physics Building Drainage Improvements $ 100,000 $ 100,000
Roofing: Park Building Roof $ 1,350,000 $ 1,350,000
Roofing: Eccles Institute of Human Genetics (#533) Design Only $ 195000 $ 45,000
Roofing: Graduate School of Social Work Building (#026) $ 40,000 $ 40,000
Roofing: Marriott Center for Dance $ 50,000 $ 50,000
Paving: Central Campus from Alumni to North Campus $ 150,000 $ 150,000
Paving: Lot #66 $ 90,000 $ 90,000
Paving: Lot #22 $ 225000 $ 225,000
Paving: Lot #30 $ 165,000 $ 165,000
Paving: Salt Pond: Install Sump, Crack Seal and Slurry Seal $ 20,000 $ 20,000
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Agency/Institution Request Recommend
University of Utah - Continued
Paving: Park Circle: Type Il Slurry Seal & Repair Soft Spots $ 25,000 $ 25,000
Paving: East Hospital Road to Rehab: Roto-mill with 2" Overlay $ 94,000 $ 94,000
Paving: Upper Loop Road below HCI: Roto-mill with 2" Overlay $ 85,000 $ 85,000
Paving: Red Butte Road: Roto Mill with 2" Overlay $ 107,000 $ 107,000
Replace Heating Control Valves-Blds 533,025 & 054 $ 200,000 $ =
Seismic Study-Assess 5 Seismically Challenged Buildings on Campus $ 150,000 $ =
$ 13,035,400
Utah State University
Vernal Campus Admin Office HVAC Improvements $ 160,000 $ 160,000
Campus-wide Health, Life Safety, and Code Compliance Projects $ 150,000 $ 150,000
Engineering Lab Emergency Lighting Upgrades $ 205,000 $ 205,000
Engineering Lab Fire Alarm $ 250,000 $ 250,000
Miscellaneous Fume Hoods $ 500,000 $ 500,000
Campus-wide Medium Voltage Upgrades $ 400,000 $ 400,000
Campus-wide Fire Alarm Upgrades $ 300,000 $ 300,000
Chillers at CEP $ 1,500,000 $ 1,500,000
Steam and Condensate Upgrade at Maeser and Old Main Tunnels $ 500,000 $ 500,000
Access Control $ 200,000 $ 200,000
Classroom Upgrades $ 200,000 $ 800,000
Commissioning $ 225000 $ 225,000
Electrical Feed at CEP $ 200,000 $ 200,000
A/C & Controls Upgrade Campus-wide $ 450,000 $ 450,000
Renovate Military Science $ 80,000 $ 80,000
Campus-wide Ventilation $ 200,000 $ 200,000
Tanner Fountain $ 325,000 $ 325,000
Fire Extinguishers $ 20,000 $ 20,000
800 East & 1400 North (DHIA) & Water Lab Gas Line Replacements $ 50,000 $ 50,000
Roofing: Family Life and Breezeway $ 200,000 $ 230,000
Roofing: Motor Pool $ 175,000 $ 173,500
Roofing: CPD $ 300,000 $ 280,000
Roofing: Health and Wellness Center $ 30,000 $ 30,000
Planning & Design Fund $ 100,000 $ 100,000
$ 7,328,500
Utah Valley State College
Science Building Remodel Phase 111 $ 1,250,000 $ 1,250,000
LRC Remodel Planning Money $ 125,000 $ 125,000
Energy Conservation Projects Identified Through ESCO $ 375,000 $ 152,000
Tartan Surface Repair PE Building $ 125,000 $ 145,000
Gunther Trades HVAC Design $ 120,000 $ 120,000
Sprinkling System/Pump Station Upgrade $ 250,000 $ 250,000
Exterior Lighting Repair $ 125,000 $ 125,000
Exterior Building Renovation $ 225000 $ 225,000
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Agency/Institution Request Recommend
Utah Valley State College - Continued
ADA Compliance ISES Code $ 36,300 $ 36,300
Correct HVAC Problems at MATC Campus Bldg MT134 and MT139 $ 75,000 $ 75,000
Paving: Heat Plant Access Road Reconstruction $ 05,000 $ 94,500
Paving: Main Campus Slurry $ 75,000 $ 75,000
Paving: Advancement Building Parking Improvements $ 50,000 $ 50,000
Roofing: Heat Plant Plaza Waterproofing & Remodel $ 600,000 $ 556,200
Energy Conservation Devices $ 581,300 $ =
$ 3,279,000
Weber State University
Heating Plant: Boiler Replacement $ 1,750,000 $ 1,750,000
Visual Arts Building Storm Drainage Study $ 18,800 $ 18,800
North Library Concrete Replacement and Irrigation System Upgrades $ 410,000 $ 872,700
Playfields Irrigation System Replacement $ 152,000 $ 152,000
Science Lab North Curtain Wall Weatherproofing $ 325000 $ 455,800
Training & Learning Center HVAC Upgrades $ 500,000 $ 563,000
Paving: W-5 Upper Parking Improvements $ 90,000 $ 90,000
Roofing: Social Science $ 295000 $ 250,500
Stadium Athletic Complex Piping Replacement and Showers Repairs $ 312500 $ =
Tech Ed Bldg & Science Lab: Upgrade Compressed Air System $ 298,300 $ =
$ 4,152,800
UCAT
MATC
Maintenance Building Code Upgrades $ 65,000 $ 65,000
Bridgerland ATC
West Campus Renovation and Improvement $ 450,000 $ 429,000
Brigham City Education Center Upgrades $ 100,000 $ 100,000
Paving: Paving Improvements $ 21,000 $ 21,000
Main Campus Carpeting $ 31,300 $ =
Davis ATC
Chilled and Condensed Pipe Roof Top Support Replacement $ 175,000 $ 206,000
HVAC Upgrade Building C $ 71,400 $ 122,800
Paving: East Parking Lot Resurface $ 125,000 $ 138,700
Information Technology Server Room HVAC Upgrade $ 22,000 $ =
Ogden/Weber ATC
Campus Water Main Replacement $ 375000 $ 375,000
Roofing: Children's North and South Buildings $ 100,000 $ 122,000
Paving: Main Parking Lot Paving Repairs $ 135000 $ =
Uintah Basin ATC
Culinary Arts Program Relocation/Remodel $ 632500 $ 472,300
Administration Office Remodel $ 500,000 $ -
$ 2,051,800
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Agency/Institution Request Recommend
Alcoholic Beverage Control
Store #19 Pacific Ave: Replace Rooftop Units $ 56,000 $ 56,000
Store #27 MOAB: Install Dock Lift $ 62,500 $ 62,100
Paving: Main Warehouse Paving & Concrete Improvements $ 75,000 $ 79,900
Roofing: Store #19 Pacific Ave. $ 87,500 $ 98,000
Roofing: Price Store #7 $ 60,000 $ 50,100
Store #19 Pacific Ave: Exterior Lighting $ 32,000 $ -
Store #20: Repair and Replace Worn Doors $ 20,000 $ =

$ 346,100
Capitol Preservation Board
State Office Bldg: Upgrade Controls $ 250,000 $ 250,000
Daughters of Utah Pioneers: Upgrade Fire System $ 150,000 $ 150,000
Daughters of Utah Pioneers: Exterior Stone Work $ 100,000 $ 100,000
Daughters of Utah Pioneers: Carriage House Electrical Upgrade $ 900,000 $ 900,000
Roofing: Daughters of Utah Pioneer Carriage House $ 30,000 $ 44,500
Capitol Hill Upgrades and Improvements $ 250,000 $ 250,000
Travel Council: Seal Sandstone and Upgrade Restroom Facilities $ 1,000,000 $ -

$ 1,694,500
Community and Culture
Utah Arts Council: Restoration of Exterior $ 250,000 $ 250,000
Rio Grande Depot: Interior Upgrades, Carpet, Paint, Lighting, etc. $ 244,700 $ =

$ 250,000
Corrections
A-Block Slider Door Actuator Replacement/Bared Cell Doors Design $ 75,000 $ 74,700
Conversion of Numatic Controls to Digital Controls (DDC) $ 500,000 $ 500,000
Orange Street Classroom Addition $ 500,000 $ 500,000
Draper Prison Security Upgrades $ 1,005200 $ 1,005,200
Administration Building Generator $ 71,600 $ 71,600
Admin and Academy Underground Power $ 131,300 $ 131,300
NUCC Generator $ 298,400 $ 298,400
Bonneville AP&P Generator $ 214900 $ 214,900
Administration Cooling System Replacement $ 157,000 $ 163,200
Dolphin Water Treatment System / Chiller Plant $ 04,000 $ 95,500
CUCEF Site Glazing Improvements $ 54,900 $ 54,900
CUCF Education Building Fire System and Life Safety $ 196,800 $ 196,800
AP&P: Fire Sprinkler & System Replacement $ 110,000 $ 84,100
CUCF: Replace Heat Exchanger and Resolve Hard Water Issues $ 154,000 $ 155,000
Paving: Draper Training Academy Overlay $ 150,000 $ 153,200
Paving: Draper Pursuit Road Paving Improvements $ 240,000 $ 343,000
APP Shower/Restroom Repairs $ 340,000 $ S

$ 4,041,800
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Agency/Institution Request Recommend
Courts
Statewide Court Security Upgrades: Doors and Entrances $ 656,000 $ 652,000
Brigham Courts: Terrazzo Floor/Front Entrance Remodel $ 172,000 $ 172,000
Orem Courts: Security System Replacement $ 62,500 $ 70,000
Cedar City Courts: Security System Replacement $ 50,000 $ 93,000
Farmington Courts: Security and Access Control Upgrade $ 82,000 $ 92,000
Ogden Juvenile Court: Exterior Lighting $ 85,000 $ 10,000
Richfield Court: Replace Boiler and Chiller $ 200,000 $ 215,900
Ogden Court: Install Fire Alarm System $ 75,000 $ 220,800
Ogden Court: Sewer and Ground Water Ejector Pumps/Controls $ 75,000 $ 75,000
Layton Court: Replace Boiler $ 87,500 $ 87,500
Ogden Juvenile Court: Replace Boilers $ 94,000 $ 104,100
Ogden District Court: Customer Service Counter Remodel $ 228,700 $ 228,700
Paving: Provo Courts Asphalt Slurry Seal $ 40,000 $ 40,000
Roofing: Vernal Juvenile Courts $ 50,000 $ 32,900
Layton Court: Replace Computer Room A/C Unit $ 32,000 $ -
Ogden Court: Replace Front Door Automatic Openers $ 12,500 $ -

$ 2,093,900
DFCM
Post Building: Remodel Vacant POST Bldg at Rampton Complex $ 2,500,000 $ 2,500,000
Heber Wells Bldg: Elevator Upgrade $ 1,300,000 $ 1,300,000
Archives: Humidity Control System $ 150,000 $ 150,000
Heber Wells Building: HVAC Upgrade $ 560,100 $ 560,100
Cedar City Regional Ctr: Replace Fire Alarm System $ 69,000 $ -
Brigham Regional Ctr: Lighting Upgrade/ADA Exit Signs/Lighting $ 651,000 $ -

$ 4,510,100
FairPark
Grand Building: Boiler Replacement $ 72500 $ 115,746
Reimburse FairPark For Improvement Projects Funded by FairPark $ 116,134 $ 116,134
Promontory Hall: HVAC/Restroom ADA/Exhaust Fans/Fixtures $ 263500 $ 243,134
Paving: Grandstand NW Parking Paving $ 125,000 $ 132,386
Install Storm Drain and Sanitary Sewer System $ 82,000 $ =
Upgrade Doors and Locks Throughout FairPark $ 75,000 $ =
Discovery and Bonneville Bldgs: Secondary Electrical System $ 12,000 $ =

$ 607,400
Health
Cannon Health Bldg: Upgrade AHU Fan Correct Airflow Restrictions $ 250,000 $ 250,100
Cannon Health Bldg: Replace Unions in Hot Water Distribution Piping $ 94,000 $ -
Paving: Children's Clinic Parking Paving Improvements $ 35,000 $ =

$ 250,100




DFCM
Agency/Institution Request Recommend

Human Services

USH: MS Building HVAC Upgrades $ 700,000 $ 700,000
DHS/DJJS/Decker Lake Control Room $ 234,000 $ 217,000
USH: Substation Improvements $ 62,500 $ 86,000
DHS/ Moab Security Remodel $ 100,000 $ 121,200
DMC: HVAC Control Upgrade $ 450,000 $ 450,000
DHS/DJJS/Weber Valley Power Service $ 78,000 $ 93,100
USH: Generator / Forensics $ 282,000 $ 335,900
DHS/ Provo Regional Center Tenant Improvement $ 187,500 $ 214,300
DMC: Security Door Upgrade $ 132,000 $ 92,000
Castle County Youth Center Fencing $ 22,000 $ 22,000
Slate Canyon Youth Center Walkway Repairs $ 10,500 $ 10,000
Iron County Youth Crisis Center Fire Alarm Upgrade $ 13,000 $ 13,000
Paving: Farmington Bay YC Parking Improvements $ 50,000 $ 32,200
Paving: Wasatch Youth Center Paving Improvements $ 65,000 $ 35,900
Paving: Salt Lake Valley Detention Slurry Seal $ 35,000 $ 21,500
Paving: Weber Valley Detention Slurry Seal $ 38,000 $ 27,400
Paving: Slate Canyon Paving Improvements $ 50,000 $ 49,200
Paving: Vernal HS Complex Paving Repairs $ 65,000 $ 71,000
Paving: DHS/DCFS/Richfield Family Support Parking Lot $ 23,700 $ 23,700
Paving: State Hospital: Youth Center Access Road Parking $ 65,000 $ 65,000
Roofing: Lightening Peak Youth Corrections $ 150,000 $ 274,300
Roofing: Mill Creek Youth Corrections $ 30,000 $ 30,000
Roofing: Vernal DHS Office $ 35,000 $ 82,500
DHS/DJJS/Millcreek Recommissioning of HVAC $ 57,200 $ =

$ 3,067,200
Veterans Affairs
Veteran's Cemetery Master Planning and Improvement Projects $ 236,374 $ 236,374
National Guard
American Fork Armory: Boiler Replacement $ 161,300 $ 161,300
Brigham City: Replace Boiler $ 86,000 $ 154,500
Ogden Armory: Replace Boiler /Piping/Hot Water Controls $ 125000 $ 299,000
Paving: Mount Pleasant Armory Paving Repair, Crack Seal, Slurry $ 150,000 $ 129,700
Paving: Brigham City Armory Slurry Seal $ 35,000 $ 33,700
Paving: Springville Armory Paving Repairs, Crack Seal, Slurry $ 25,000 $ 17,300
Paving: Fillmore Armory Maintenance Area Drainage & Concrete $ 25,000 $ 28,000
Paving: Blanding Armory Paving Repairs, Crack Seal, Slurry $ 65,000 $ 57,800
Roofing: Jake Garn Roof Replacement $ 300,000 $ 284,000
Beaver Armory: Install fire Alarm $ 50,000 $ 88,700
Springville Armory: Restroom Remodel ADA/Exterior Windows $ 600,000 $ =
Lehi Armory: Install Fire Alarm $ 50,000 $ =

$ 1,254,000
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Agency/Institution Request Recommend
Natural Resources
Admin Bldg: HVAC System Renovation Design $ 100,000 $ 100,000
Admin Bldg: Restroom Plumbing/Sewer Upgrade $ 60,000 $ 60,000
Parks: East Canyon Upgrades BOR Partnership $ 1,250,000 $ 1,250,000
Parks: Otter Creek Restroom Renovation $ 437,500 $ 450,000
Parks: Edge of Cedars St Park Security System $ 94,000 $ 94,000
Paving: Goblin Valley Goblin Parking Area Paving Improvements $ 225,000 $ 259,300
Parks: Roofing Palisade State Park Maintenance Shed $ 10,000 $ 10,000
Parks: Roofing Wasatch Mountain State Park Residence $ 20,000 $ 20,000
Parks: Yuba St Park Oasis Campground Restroom/Showers/Drain Field $ 437500 $ =
Parks: Bear Lake St Park Revendezvous Beach Electrical Upgrades $ 219,000 $ -
DWR: Springville Hatchery Water Filtration Treatment (Whirling Disease) $ 1,500,000 $ 1,500,000
DWR: Springville Hatchery UV Water Treatment (Whirling Disease) $ 750,000 $ 750,000
DWR: Springville Hatchery - Oxygen Injection in Raceways $ 250,000 $ =
DWR: Springville Hatchery - Enclosure of Raceways $ 1,125,000 $ =

$ 4,493,300
Office of Education
Admin Bldg: Elevator Upgrade $ 600,000 $ 600,000
Buffmire Building Tenant Finish Shop Area $ 100,000 $ -
Paving: Board of Education Main Parking Paving Improvements $ 75,000 $ =

$ 600,000
Public Safety
Driver License: Remodel North Salt Lake Driver License Office $ 650,000 $ 667,400
Richfield Regional Office Upgrade $ 250,000 $ -

$ 667,400
Tax Commission
Tax Commission: Replace Variable Speed Drives $ 137,500 $ 126,500
UDOT
Calvin Rampton Building: Cafeteria Rooftop AC/Heating Replacement $ 252,000 $ 252,000
Calvin Rampton Building: Replace 3rd Floor Carpet $ 82,000 $ 207,500
Greendale Junction Maintenance Station: Replace Existing Building $ 875,000 $ 932,000
Paving: Calvin Rampton Building Admin. Parking Paving Improvements $ 125,000 $ 123,800
Roofing: Green River Station $ 50,000 $ 50,100
Roofing: Station 4328 Gunnison Metal Roof $ 100,000 $ 100,000
Roofing: Moab Office $ 15,000 $ 15,000
Roofing: Station 244/245 Salt Lake City $ 50,000 $ 30,000
Roofing: Station 236 Wanship $ 50,000 $ 50,000
Fairview Canyon Maintenance Station: Replace Existing Building $ 1,062,500 $ =
Maintenance Testing Facility: Replace Shop Overhead Doors $ 134,000 $ -

$ 1,760,400
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Agency/Institution Request Recommend
Workforce Services
Cedar City Office: Replace Boiler and Condensing Unit $ 125,000 $ 130,800
Cedar City Office: Replace Front Stairs and Ramp, Repair Garage $ 94,000 $ 94,000
Richfield Office: Fire Alarm Upgrade $ 14,000 $ 31,000
METRO: Repair Damage to Parking Structure $ 198,000 $ 198,000
Paving: Ogden Employment Center $ 53,800 $ 53,800
Paving: Provo Employment Center $ 65,000 $ 52,600
Paving: Midvale WFS Paving Repairs $ 45000 $ 45,000
Roofing: Vernal Workforce Services $ 70,000 $ 55,200
Provo Office: Foundation Waterproofing/Landscaping/Concrete/Railing $ 144,000 $ -
Administration Bldg: Interior Lighting Upgrades $ 570,000 $ -

$ 660,400
Statewide Programs
Capital Improvement Project Management and Audits $ 1,876,000 $ 1,876,000
Facility Condition Assessment Program $ 350,000 $ 350,000
Hazardous Materials Survey & Assessment Program $ 230,000 $ 230,000
Hazardous Materials Emergency Abatement $ 230,000 $ 230,000
Roofing Preventative Maintenance $ 440,000 $ 440,000
Roofing Emergency Program $ - $ =
Roofing Seismic Program $ 100,000 $ 100,000
Paving Preventative Maintenance $ 500,000 $ 500,000
Paving UCI $ 250,000 $ 250,000
Emergency Fund $ 800,000 $ 800,000
Planning & Design Fund $ 871326 $ 871,326
Land Option Fund $ - $ =

$ 5,647,326
Total FY 2008 Improvement Funding $ 73,059,900




Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: April 11, 2007
Subject: Amendments to Rule R23-25

Recommendation:

DFCM recommends that the Board adopt the attached revisions to Rule R23-25 regarding
adjudicative proceedings. The 30-day comment period has expired and there have been no
comments submitted.

Background:
On January 31, 2007, the Board authorized the filing and publication of the attached revisions to

Rule R23-25. On February 1, 2007, the revisions were filed with the Division of Administrative
Rules. On February 15, 2007, the Division of Administrative Rules published the proposed
revisions which provided for a 30 day comment period. The comment period ended March 19,
2007, and there were not any comments submitted. DFCM is not aware of any opposition to
these revisions.

The recommended revisions are mostly comprised of technical corrections and clarifications in
compliance with the Utah Administrative Procedures Act.

FKS:ASB:sle

Atttachment
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Administrative Services, Facilities Construction and Management

R23-25

Administrative Rules Adjudicative Proceedings

NOTICE OF PROPOSED RULE

DAR File No.: 20474
Filed: 02/01/2007, 10:26
Received by: NL

RULE ANALYSIS

Purpose of the rule or reason for the change:
Rule R23-25, under the authority of the Utah Administrative Procedures Act and the Utah State Building Board, sets
forth the standards and procedures governing all adjudicative proceedings of the Utah State Building Board and the
Division of Facilities, Construction and Management (DFCM). The Five-Year Notice of Review and Statement of
Continuation for this rule was filed with the Division of Administrative Rules on 09/06/2006, with the intention of
presenting amendments to the rule at a future Building Board meeting for consideration and approval. Amendments are
being made to comply with current law.

Summary of the rule or change:
The amendments to this rule provide technical corrections and clarifications in compliance with the Utah Administrative

Procedures Act, Section 63-46b-0.5 et seq.; provide clarification of the provisions for procedures of adjudicative
proceedings; and adds provisions to include allowing agency reconsideration, and waiver provisions.

State statutory or constitutional authorization for this rule:
Subsection 63a-5-103(1)(e) and Section 63-46b-0.5 et seq.

Anticipated cost or savings to:

the state budget:
The amendments to this rule provide technical corrections in compliance with the Administrative Procedures Act,
Section 63-46b-0.5 et seq., make clarifications, and housekeeping changes. Therefore, DFCM determines that there is
no cost or savings impact as result of these amendments.

local governments:

The amendments to this rule do not create any direct cost or savings impact to local governments because they are not
directly affected by the rule. Nor are local governments indirectly impacted because the rule does not require services

http://www rules.utah.gov/publicat/bulletin/2007/20070215/29474 .htm 3/22/2007
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from local governments.

other persons:
The amendments to this rule provide technical corrections in compliance with the Administrative Procedures Act,
Section 63-46b-0.5 et seq., make clarifications, and housekeeping changes. Therefore, this rule does not impose any
additional requirements on persons, nor generate a cost or saving impact to other persons.

Compliance costs for affected persons:
The amendments to this rule provide technical corrections in compliance with the Administrative Procedures Act,
Section 63-46b-0.5 et seq., make clarifications, and housekeeping changes. DFCM determines that there are no
compliance costs for affected persons.

Comments by the depariment head on the fiscal impact the rule may have on businesses:
The amendments to this rule provide technical corrections in compliance with the Administrative Procedures Act,
Section 63-46b-0.5 et seq., make clarifications, and housekeeping changes. Therefore, the amendments to this rule do
not create an impact on businesses. Kim Hood, Executive Director

The full fext of this rule may be inspected, during regular business hours, at the Division of Administrative
Rules, or at:

Administrative Services

Facilities Construction and Management

Room 4110 STATE OFFICE BLDG

450 N MAIN ST

SALT LAKE CITY UT 84114-1201

Direct questions regarding this rule {o:

Debbie Merrill, Priscilla Anderson, or Alan Bachman at the above address, by phone at 801-538-3240, 801-538-9595, or
801-538-3105, by FAX at 801-538-3313, 801-538-3378, or 801-538-3313, or by Internet E-mail at
debramerrili@utah.gov, phanderson@utah.gov, or abachman@utah.gov

interested persons may present their views on this rule by submitting written comments to the address above no
{ater than 5:00 p.m. on:
03/19/2007

This rule may become effective on:
03/26/2007

Authorized by:
Keith Stepan, Director

RULETEXT

R23. Administrative Services, Facilities Construction and Management.
R23-25. Administrative Rules Adjudicative Proceedings.
R23-25-1. Purpose and Authority.

(1) Under the authority of Section 63a-5-103(1)(e), this rule establishes procedures for adjudicative proceedings
in accordance with the Utah Administrative Procedures Act, Section 63-46b-0.5 et seq.. except as provided in
Subsections (2} through (4).

{2) This rule does not apply to an Agency action that is not governed by the Administrative Procedures Act and

the laws of the State of Utah, including;

a) Subsection 63-46b-1

Administrative Procedures Act;

(b) Title 63, Chapter 56, Utah Procurement Code;

{¢) Title 63a, Chapter 5, Part 1, State Building Board; and

http://www.rules.utah.gov/publicat/bulletin/2007/20070215/29474 htm 3/22/2007
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{d} Title 63a, Chapter 5, Part 2, Division of Facilities Construction and Management.

(3)(a) The provisions of this rule do not govern actions or proceedings that a federal statute or regulation
requires be conducted solely in accordance with federal procedures.

(b} If a federal statute or regulation requires a modification to these procedures. the federal procedures prevail,

(4} To the extent that this rule conflicts with a similar rule governing the agency, the conflicting provisions of
the other rule shall sovern.

R23-25-2. Designation of Proceedings.

[£05-]The Agency designates all agency action subject to the scope and applicability of the Utah Administrative
Procedures Act, Section 63-46b-[2]0.5 et seq. as informal proceedings.
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JR23-25-3. Definitions.

(1) The terms used in this rule are defined in Section 63-46b-2.

{2) In addition:

([2]a) "Agency” means the Utah State Building Board [erd]or the Division of Facilities Construction and
Management.

{(b) "Presiding officer” means the director of the Division of Facilities Coustruction and Management, or the

director's designee.

R23-25-4. Procedure.

[Freemphienee-with]Pursuant to Section 63-46b-5, the procedure for informal adjudicative proceedings is as
follows:

(1)(51} The respondent to a notice of agency acnon or request f01 agency action [ptﬁs&a&ﬁe—Seeﬁeﬁ-es-q-éb—&
;!

Ll L X)
uzluux uxv vv,u,u I RS TR W T O PeS ponsve tlxuu\.axx;b & T uu\,éuuvuu vuuu.uu\.u XY uu/ FoHee v; ooty

Ishall file and serve a written response, signed by the respondent or [kis]the

resggonéent representatlve within 30 days [Wﬂgﬁe&pt—eﬁhe—m#eme—pmﬁu&p}eaémg]of mailing of the
notice of agency action, or within 30 days of notice of the Agency setting the matter for an informal adjudicative

proceeding.
(b) The response shall be filed with the [agerey]Agency and one copy shall be sent by mail to each party.

(¢ Failure to file a responsive pleading[-withewt-zeod-esnse] may result in a default pursuant to Section 63-
46b-11.

(2)(a) A hearing shall be provided to any party to the proceeding requesting a hearing.
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(b} The Agency shall hold a hearing if required by statate or rule.

(¢} A request for a hearing shall be in writing and filed [w , 3
ot the-adverse-pariy's-answer-orrespensive-pleadingat the same time the respondent submits a written response as
provided in Subsection (1)(a).

(8) In the hearing, the parties named in the notice of agency action or in the request for agency action may be
represented by counsel and shall be permitted to testify, present evidence and comment on the issues.

(4) Hearings will be held only after [a-]Jtimely notice[-hes-beenmatted] to all parties.

(5)(a) Discovery is prohibited, but the agency may issue subpoenas or other orders to compel production of
necessary evidence.

(b) Each party to the proceeding [wiHbelis responsible for ensuring the appearance and associated costs of[~#s
ewa| witnesses.

(6) All parties shall have access to information contained in the agency's files and to all materials and
information gathered in any investigation, to the extent permitted by law.

(7) Intervention is prohibited, except that intervention is allowed where a Federal statute or rule requires that
the state [pesmit]allow intervention.

(8) All hearings [sheH-be-open-te-ad-parties]are open to all parties, except the presiding officer may take

appropriate measures to preserve the integrity of the hearing, including the exclusion of a witness if requested by a
party, and the protection of confidentiality of records or other information protected by law.

(9) Within a reasonable time after the close of the hearing, or after the party's failure to request a hearing

[ he ], the presiding officer shall issue a signed order in [weitins-that-statesthe
g+ ]Jaccordance with Subsections 63-46b-5(0)(), (3). and (k).

([e]10) [“Hre-decisions
rtherensons-for-the-decision:
Ladad 32 £ FPS T PN P | 1333 EREDR PP I % dallode 1 ki
(erfraotiec-orany-right-ofadmrimstrative-orjudicialreview-available-to-the-parties—and
LA o 5l 1i PN Y £11s = 1 2 £ 5 3
terFhe-titne-Hmite-for-filing-an-appenl-orrequestingarexiow:

P AJ 3 EY NP Y 3 NS N AP ok | P % NN ype Y
¥y At T et T T T e a s e eyt - A R Ot S0 088

PRI, £l H e g
R op o aTprooTam s oneey

¢+23]All hearings shall be recorded at the agency's expense.[-Amv-partyrat-his-owirexpense-mav-haves
re " £ &1 } e NP A S P N 3

vtk ’ dudorzkl 0 2 L, § ]
P R Y e s Sy pr e PR et a e P o el e R L C HEV-5-Fe a0 the-ReRy g

\

ol o1l o dok e sbi
O T O T PO e ettt e -0 C-parada

([#8]11) Nothing in this section restricts or precludes any investigative right or power given to [e®]the agency by
[-arethes] statute.

R23-25-5. Agency Review or Reconsideration.
[+ +to-Hhe-Hiah-Administrative P é Aet-Seetton-63-ob-to-the-Azeney-doesnobenactarute
Parsuant-to-tne-UiahArdministrative-ProceduresAet-Seetion-63-46b-12; :

1(1)(a) ¥ the agency director is the presiding officer, and not a designee, there is no agency review permitted
pursuant to Section 63-46b-12.

(b} If the agency director designates another person as the presiding officer. then a party may seek review of the
presiding officer’s order by filing a written request with the agency director.

(¢} The requirements provided in Section 63-46b-12 shall apply to any agency review.

(2)(a) Nothing contained in this Rule prohibits a party from filing a petition for reconsideration pursuant to
Utah Administrative Procedures Act, Section 63-46b-13.

(b} The requirements provided in Section 63-46b-13 shall apply to any ageney reconsideration.

http://www rules.utah.gov/publicat/bulletin/2007/20070215/29474.htm 3/22/2007
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Rz23-25-6. Public Petition for Declaratory Orders.

Petitions for declaratory orders shall be made and processed in accordance with the Department of
Administrative Services Rule Ri3-1.

Rzg-25-7. Emergency Orders,

Emergency orders may be issued by the agency in accordance with Section 63-46b-20.

R23-25-8. Exhaustion of Administrative Remedies.
(1) A person must exhaust their administrative remedies in accordance with Section 63-46b-14 prior to seeking
judicial review.

(2} In anv adjudicative proceeding before the agency there shall be an opportunity for an affected party to
respond and participate.

{(3) Onlv an aggrieved party that has exhausted the available and adequate remedies before the presiding
officer, including any agency review or reconsideration by the agency director, may seek judicial review of the final
decision of the agency director.

R23-25-9, Civil Enforcement.

In addition to any other remedy provided by law or any other rule applicable to the agency, civil enforcement
may be pursued as provided under Section 63-46b-19.

R23-25-10. Waivers.

(1) In addition to anv other waiver allowed by law or this rule, any procedural matter, including any right to
notice or hearing, may be waived by the affected person by signing a written waiver in a form approved by the

{2) The waiver provision of this rule mav not be construed o prohibit a finding of default as provided in
Subsection Rez-25-4(1)(¢) or Section 63~46b-11,

Rz3-25-11. Agency Rights and Remedies.

Agency reserves all rights, remedies and available procedures under the Utah Administrative Procedures Act,
Section 63-46b-[#]0.5, et seq., unless the reservation is in conflict with the provisions of this Rule.

KEY: administrative law, adjudicative proceedings
Date of Enactiment or Last Substantive Amendment: [+964]2007

Notice of Continuation: September 6, 2006

Authorizing, and Implemented or Interpreted Law: 63-46b-1

ADDITIONAL INFORMATION
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Text to be deleted is struck through and surrounded by brackets (e.g., [examsie]). Text to be added is underlined (e.g.,
example). Older browsers may not depict some or any of these attributes on the screen or when the document is
printed.

For questions regarding the content or application of this rule, please contact Debbie Merrill, Priscilla Anderson, or Alan
Bachman at the above address, by phone at 801-538-3240, 801-538-9505, or 801-538-3105, by FAX at 801-538-3313,
801-538-3378, or 801-538-3313, or by Internet E-mail at debramerrill@utah.gov, phanderson@utah.gov, or
abachman@utah.gov

For questions about the rulemaking process, please contact the Division of Administrative Rules (801-538-3764).
Please Note: The Division of Administrative Rules is NOT able to answer questions about the content or application of
these administrative rules.

[ 02/15/2007 Bulletin Table of Contents | Bulletin Page | Rules Home ]

Last modified: 02/14/2007 3:41 PM

Utah.gov Home | Utah.gov Terms of Use | Utah.gov Privacy Policy | Utah.gov Accessibility Policy
Copyright © 2007 State of Utah - All rights reserved.
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Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: April 11, 2007
Subject: University of Utah Cogeneration Initiative

Recommendation:

DFCM recommends that the University of Utah be granted delegation authority to proceed with
a cogeneration project that will produce electricity and high temperature water to supply these
energy products for use on the campus.

Background:
Two of the five primary High Temperature Water Generators that provide heat to a number of

University buildings needs to be replaced. These 40 year old generators are part of the
University’s central heating plant. As an energy savings strategy, it is proposed that a
cogeneration plant be developed in lieu of requesting a capital development project that may not
get funded for several years.

The recommendation has merit because it will save state funds, has been approved by the
Governor’s energy advisor, Laura Nelson, and DFCM’s energy manager, Curtis Clark, and has a
pro-forma projected cost savings which establishes electrical energy savings that will pay for co-
gen equipment and O&M costs as well. The project budget is $18.3 million. The debt will be
serviced over a 20 year period.

DFCM will participate in the project by supplying capital improvement funds to replace the
outdated hot water generators. The balance of the project will be funded through private
financing. A letter from the University of Utah is attached.

FKS:sle

Attachment



TH Eu

UNIVERSITY
OFUTAH

Office of the Vice President
for Administrative Services

February 28, 2007

Mr. Keith Stepan

Division of Facilities Construction and Management
4110 State Office Building

Salt Lake City, UT 84114

Dear Keith:
UNIVERSITY OF UTAH COGENERATION INITIATIVE—DELEGATION REQUEST

Two of the five primary Hot Water Generators at our central heat plant (HTW Plant) are
over 40 years old and have been the subject for replacement for a few years.

The University retained Energy Strategies Inc. (ESI) in 2004 to examine the opportunity
for installation of cogeneration facilities on campus. Cogeneration is the co-production of
electrical and thermal energy. such as hot water. The primary advantage of cogeneration
equipment is that it reduces the amount of fuel required to produce the same amount of
electricity and thermal energy separately. The cogeneration plant projected to be installed here
will produce 438 DT of HTW and 6MW of electricity.

Energy Strategies found that further study of a cogeneration plant was warranted.
Subsequently, further studies were accomplished, including detailed cost analysis, which
supported the continued research that would eventually assist in a final decision. A Request for
Proposal document was issued in 2005 to select a firm capable of performing a feasibility study,
and if issued, proceed with design and construction of a cogeneration facility. Eight (8)
proposals were received and Chevron Texaco was selected.

Colvin Engineering was hired to validate Chevron Texaco’s technical design and
projections and ESI was commissioned a second time in 2006 to finalize financial pro-forma’s.

This project has been discussed with and endorsed by Mr. Curtis Clark, DFCM, and Ms.
Laura Nelson, the Governor’s Energy advisor.

The University will secure private financing, along with Capital Improvements funding
obtained towards replacement of the hot water generators, to design and install the natural gas
turbine, duct burner, and waste recovery heat unit.

Debt will be serviced by the projected electrical savings over a 20-year period.
Operations and Maintenance (O&M) for the Cogeneration Plant has been built into the pro-
forma and will not require additional funds.

Associate Vice President Facilities Management

1795 East South Campus DrRm 219
V. Randall Turpin University Services Building
Salt Lake City, UT 84112-9404
(801) 581-6510
FAX 581-6081



mii

Keith Stepan (DFCM)
Cogeneration Delegation Request
February 28, 2007

Page 2

No new space is being constructed: this project primarily revolves around the
replacement of large equipment, albeit with new technology. Because of the University’s
intimate involvement to date and the fact that we possess the resources to manage this
installation, we respectfully request delegation assignment by the Utah State Building Board.

We appreciate your review and support of this request for consideration and approval at
the next Utah State Building Board meeting.

Sincerely.

WM J P?/éz (df,c)
Mlchael G. P
Associate Vice President

c: Randall Funk, Director Campus Design & Construction
Cory Higgins, Director Plant Operations

1:/DFCM&BldgBoard Cogen Delegation Request.022807



Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: April 11, 2007
Subject: Administrative Reports for University of Utah and Utah State University

Attached for your review and approval are the administrative reports for the University of Utah
and Utah State University.

FKS:sll

Attachment



TIIEU

UNIVERSITY
OF UTAH

March 23, 2007

Mr. Keith Stepan

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, UT 84114

Re:  Delegated Projects Report for the Meeting of April 11, 2007
Dear Keith:

The status report of delegated projects to the University of Utah is enclosed for the Utah State
Building Board.

Please call me at 581-4493 if there are any questions.

Sincerely,

)

Randall Funk
Director, Campus Design & Construction

Enclosures

c: Mike Perez

Campus Design & Construction

V. Randall Turpin University Services Building
1795 E. South Campus Drive, Rm 201
Salt Lake City, Utah 84112-9403
(801) 581-6883
FAX (801) 581-6081
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UNIVERSITY

oF UTAH
MEMORANDUM
To: Utah State Building Board
From: Randall Funk
Date: March 23, 2007
Subject: Administrative Reports for University of Utah

The following 1s a summary of the administrative reports for the University of Utah:

Architect/Engineering Agreements Awarded (Page 1)
Six (6) new Design Agreements.

Construction Contracts Awarded (Page 2)
Three (3) new Remodeling contracts.

Report of Contingency Reserve Fund (Page 3)
One transfer out of Contingency Reserve:
USB, Remodel ventilation system

Report of Project Reserve Fund Activity (Page 4)
One transfer into Project Reserve:

Campus Fire Detection and Suppression, Phase I
One transfer out of Project Reserve:

HCI Foundation Leak

Attachments

Campus Design & Construction

V., Randall Turpin University Services Building
1795 E. South Campus Drive, Rm 201
Salt Lake City, Utah 84112-9403
(801) 581-6883
FAX (801) 581-6081
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UtahState

UNIVERSITY

OFFICE OF THE VICE PRESIDENT

FOR FINANCE AND BUSINESS

1445 Okd Main Hill

lLogan, UT 84322-1445

{435y 797-1146

FAX: (435} 797-0710 21 March 2007

F. Keith Stepan, Director

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, Utah 84114

Bear Keith:
SUBJECT: USU Administrative Reports for April 2007 Building Board Meeting
The following is a summary of the administrative reports for USU for the period 02/21/07 to 03/21/07:

Professional Contracts, 3 contracts issued {Page 1)
No significant items.

Construction Contracts, 5 contracts issued (Page 2)

ltem 5, Business Building Electrical Upgrade - The budget for materials for this portion of the project is
$27,847.52. In order to issue a materials purchase order for $36,725.00, the difference of $8,877.48 will
be transferred from the Project Reserve Fund.

Report of Contingency Reserve Fund (Page 3)
No significant items.

Report of Project Reserve Fund Activity (Page 4)

Two projects, Education Building Chiller Replacement and NFS Freezer Replacement, are completed
and will add $18,901.79 to the fund. The Business Building Electrical Upgrade project will reduce the
fund by $8,877.48 as explained above.

Current Delegated Projects List (Pages 5-6)
Of USU's 63 projects, 19 are in the Design/Study phase, 25 in Construction, 8 Substantially Complete,
5 Compiete, and 6 Pending.

Representatives from Utah State University will attend the Building Board meeting to address any
questions the Board may have.

Sincerely,

. 2

W. Glenn Ford
Vice President for
Business and Finance

WGFH/m
¢: Darrell E, Hart

David A. Besel
Stanley G. Kane
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Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: April 11, 2007
Subject: Administrative Reports for DFCM

The following is a summary of the administrative reports for DFCM.

Lease Report (Pages 1 - 2)
No significant items

Architect/Engineering Agreements Awarded, 18 Agreements Issued (Pages 3 - 4)

Item 5, Mount Olympus ABC Store Replacement

This design agreement was approved as a direct award based on a prior agreement with the
Architect, however wasn’t awarded until now due to the property purchase taking a few years to
complete.

Construction Contracts Awarded, 18 Contracts Issued (Pages 5 - 6)

Item 6, SUU Heat Plant Fuel Tanks and Emergency Generator Replacement

The amount that this contract award is over the current budget will be made up with additional
FY’08 Improvement funds.

Item 10, SUU Centrum Art Remodel Digital Photo Lab Remodel
The difference in this award amount over the budget was made up by a transfer from project
reserve and additional funds from SUU.

Item 12, Snow Activity Center HVAC Upgrade/Storage Addition
The difference in this award amount over the budget was made up by a transfer from project
reserve and additional funds from Snow College.

Item 13, SLCC RRC Business and Technology Building Chiller Replacement
The difference in this award amount over the budget was made up by a transfer from project
reserve and additional funds from SLCC.

Report of Contingency Reserve Fund (Page 7)

Increases

This is the State’s share of the budgeted contingency amount for the Uintah Basin ATC Vernal
Branch Building project, as the updated CBE budget was recently completed. The increase from
the Dixie Health Science Building is a correction from previous transfers.




Report of Contingency Reserve Fund Continued (Page 7)

Decreases, New Construction

University of Utah Marriott Library Expansion/Renovation

This transfer of $73,224 covers the State’s share of change order #25 for an unknown condition
to replace the electrical feeds to the 1996 addition on this building. Pull boxes and configuration
of the conduits made it impractical to modify the existing condition. The change order also has
an omission to add some diffusers not shown in the mechanical drawings on level 4.

University of Utah Warnock Engineering Building

This transfer of $12,024 covers the State’s share of change order #16 covering numerous
omissions for code requirements omitted in the design documents, errors for incorrectly specified
door hardware and to modify non-compliant handrails on the exterior.

Decreases, Remodeling

Fairpark Replacement of Cast Iron Water Lines

This transfer of $22,888 covers costs for emergency repairs of the high voltage power line
feeding the Grand Building which was severed during the new waterline installation, repairs to
broken electrical conduits to yard lights, and for change order #1 for an error for a specific back-
flow prevention device to meet S.L.C. requirements, and an unknown condition to relocate a line
due to unknown utility interference.

Provo 4™ District Court Facility Fire Alarm Upgrade

This transfer of $15,284 covers change order #1 for a decrease scope change to use red MC cable
instead of EMT conduit, and a scale error made while printing the bid documents resulting in a
27% increase in material and labor costs.

Farmington Public Safety Office Install Fire Alarm System
This transfer of $8,617 covers change order #1 for an unknown condition to install additional
smoke and heat detectors as required by the State Fire Marshals office.

Report of Project Reserve Fund Activity (Page 8)
Increases
These items reflect savings on projects that were transferred to Project Reserve per statute.

Decreases

SUU Centrum Art Remodel for Digital Photo lab

Project Reserve funds and SUU funds were used to award this construction contract that came in
over budget.

SLCC RRC Business & Technology Buildings Chillers Removal
Project Reserve funds and SLCC funds were used to award this construction contract that came
in over budget.
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Attachment
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